
* Under the condi�on of receiving the work permits of the structure owners in the contractual delay
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Pike River In progress Started 2020/11/15 100% 100% 100% 100% 95% 90%

Stanbridge Sta�on Completed Completed 2020/11/15 100% 100% 100% 100% 100% 100%

Bedford In progress Started 2020/11/15 100% 100% 100% 100% 95% 92%

Le Canton de Bedford In progress Started 2020/11/15 100% 100% 100% 100% 95% 98%

Notre-Dame-de-Stanbridge In progress Started 2020/11/15 100% 100% 100% 100% 95% 98%

Saint-Ignace-de-Stanbridge In progress Started 2020/11/15 100% 100% 100% 100% 95% 98%

Saint-Armand In progress Started* 2020/12/15 100% 100% 100% 100% 95% 97%

Stanbridge East In progress Started 2020/12/19 100% 100% 100% 100% 96% 71%

Sainte Sabine In progress Started 2020/12/25 100% 100% 100% 100% 95% 86%

Dunham In progress Started* 2021/04/03 100% 100% 100% 85% 75% 21%

Frelighsburg In progress Started* 2021/04/06 100% 100% 100% 82% 60% 5%

Cowansville In progress Started 2021/05/10 100% 100% 100% 100% 72% 0%

Farnham In progress Started* 2021/06/10 100% 100% 100% 55% 50% 1%

East Farnham 3rd  phase 2021/02/24* 2021/04/17 100% 100% 100% 100% 0% 0%

Brigham 3rd  phase Started 2021/06/15 100% 100% 100% 60% 9% 0%

Abercorn 4th  phase Started 2021/06/08 100% 100% 100% 68% 7% 0%

Bromont 4th  phase Started* 2021/09/29 100% 100% 100% 25% 9% 0%

Lac-Brome 4th  phase Started 2022/01/26 100% 100% 100% 60% 13% 0%

Brome 5th phase 2021/08/16* 2021/10/12 100% 100% 100% 80% 0% 0%

Su�on 5th phase 2021/08/21* 2021/12/24 100% 40% 15% 0% 0% 0%

Bolton-Ouest 5th phase 2021/09/15* 2022/01/05 100% 100% 100% 50% 0% 0%

Please take note that construc�on of IHR's network can only begin when all the working permits have been received in a designated area.
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